

Managing Project Risk using tools & techniques

Description

Project managers are critically examining their approach to managing risk. To remain competitive, project managers cannot afford to set up contingencies or control measures for every conceivable risk. Rather, they must determine proportionate expenditure to managing risk. This course introduces learners to widely accepted risk assessment, management, and control practices using tools and techniques. This course is 100% compliant with the Project Management Institute's (PMI's®) current Project Management Body of Knowledge (PMBOK®).



PROJECT RISK MANAGEMENT

Skills in using proven risk identification and analysis tools to identify, analyze, rank, and quantify risk on various types of projects

Managing Project Risks training

BANGKOK, THAILAND
9AM - 5PM

Call: 02 610 3963
Email: training@psisolution.com
Line ID: @PSISOLUTIONS

Sign up now



Who Should Attend

This course is primarily designed for project managers or project team members who require a better understanding of risk management in their projects. Individuals taking this course should have at least two years of experience working on project teams.

What you will achieve

- ❖ In-depth understanding of the types of risks that threaten projects at each stage of development
- ❖ Knowledge of strategies used by highly successful project managers to recognize risks, assess
- ❖ probabilities and potential impacts, and take steps to respond to project risks
- ❖ Skills in using proven risk identification and analysis tools to identify, analyze, rank, and quantify
- ❖ risk on various types of projects
- ❖ Insight into the statistical theory and analytical tools which are the foundation for probability
- ❖ estimations used to analyze and plan for managing project risk

What you will learn

Upon successful completion of this course, students will be able to:

- ❖ Risk Management Planning - Who is responsible for risk management, who should perform the risk analysis, when should it be done in the project life cycle, and when should it be reviewed and updated?
- ❖ Risk Identification - What are the most critical risks facing projects, and how can they be determined?
- ❖ Analyzing Potential Risk Probability and Impact - What tools are available to determine risk factors, which risks should be focused on, and what can be done to remove risk or reduce the potential impact on a project?
- ❖ Analyzing Risks Using Monte Carlo Analysis Methods - What are the techniques, software skills, and procedures used to build probability assessments of schedule and cost risks in sample projects? How can these be used to develop the project baseline and estimate schedule and cost contingencies?
- ❖ Building a Risk Response Plan - How should the project manager address each recognized risk, assign it to project team members, build in contingencies, develop a mitigation or avoidance strategy, and accept the risk?
- ❖ Selecting Project Control Tools Using Proportionate Expenditure - What are the appropriate project management and control tools that can help to mitigate and manage identified risks in various situations?

Agenda

Day One

Course Introduction

Introduction to Risk Management Plan Risk Management

Identify Risk

Day Two

Perform Qualitative Risk Analysis, Perform Quantitative Risk Analysis,

Plan Risk Responses

Monitoring and Control Risk

Please note that prices are subject to change without notice.

Please contact:

PSI Solutions Co., Ltd.

27 Fl, Q House Lumpini Tower

1 South Sathorn Road

Thungmahamek, Sathorn

Bangkok 10120, Thailand.

Tel: + 66 (0) 2 610 3963

Fax: + 66 (0) 2 885 0935

Email: training@psisolution.com

Webpage: www.psisolution.com

Line ID: @psisolutions

Contact Person: Paphapat Intrachot

PMI®, PMP®, CAPM®, PgMP®, PMBOK® and the PMI® Registered Education Provider logo are registered trademarks of the Project Management Institute, Inc